VI.   SRISAILAM PROJECT WING
The scheme is meant for salvaging archaeological and antiquarian remains liable to submersion
tuxder Srisailam Project, with the objective of transplantation of temples, its scale modelling, excavation
of archaeological sites, shifting of sculptures and construction of museum buildings.
Under the programme of shifting of sculptures, several valuable sculptures have been shifted to
Kurnool, Mahbubnagar and Hyderabad for display in the Museums* The transplantation work* of
Bhujangeswara, Siddheswara and Siva temple of Erladinne have been completed, The excavations at
Siddheswaram, Vellala, Musalimadugu and Kyaetur have also been conducted upto 1986-87, The
targets proposed to be achieved during 1987-88 and 1988-89 are as given below*
L Reconstruction of Somasila group of temples:—Under this programme, all the 14 temples were dis-
mantled and the reconstruction work of sub-temples No* 6, 7 and 8 have been completed, The work
relating to sub-temples No. 1,2,4, 5 and 9 is completed to basement level and sub-temple No, 13 came
upto ground level and sub-temple No, 14 to sikhara level and is expected to be completed by the end of the
financial year 1987-88* The work relating to sub-temples No. 3, 10, 11 and 12 are yet to be commenced
and all the reconstruction work is expected to be completed as in situ by the end of next financial year.
The reconstruction work could not be taken up during the financial year 1986*87 due to a dispute with the
land lord regarding payment of land compensation. Recently an agreement was reached with the land-
owner,
 2.	Construction of shelter over ratha;— Re-assembling of the wooden chariot has been completed,
and the construction work of shelter over it is in progress.
 3.	Decoration of outer walls of Srisailam Pavilion building and display of antiquities in the Museum:— The
Executive Engineer, P.W.D.,  Kurnool has placed funds at the disposal of the Department for deco*
ration of outer walls of the Pavilion building.   The Department has finalised the tenders and work order
was also issued to an artist,   Work is commenced and it is in progress.
The display work of antiquities has been held up for completion of the building.    Proposals to
provide Rs, 5.00 lakhs for display has been submitted to Government and orders are awaited,
4.	(a)   Proposals for new schemes /—New proposals for various items of works such as reconstruction
of Kokkerencha mandapa, Prathakota temples, 16 pillared mandajpas (2Nos.) of Siddarajalingapuram and
Musalimadugu etc., with ajn estimate of Rs. 9,00 lakhs have been submitted to Government in the review
meeting held on 10 J.I 985 in the chambers of the Secretary to Government Irrigation (P,W,)   Depart-
ment, Andhra Pradesh, Hyderabad and the same has been recommended by the Chief Engineer(P),
Srisailam Project and it is in active consideration. After receiving information, the work will be started,
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